Why Not RFK? (cont)

e A new ballpark at RFK is risky due to neighborhood concerns, environmental
concerns, and potential delays due to necessary Federal approvals.

- Building at RFK will require either a federal or local environmental
review process which typically takes 2-3 years.

- RFK-related food and retail entertainment development is
problematic given it is surrounded by homes, schools, and churches.

 Delays will increase costs due to construction cost increases, penalties under
baseball agreement, and damages.

- Each year of delay will increase construction costs by at least $30M
annually.

- Construction delays from Federal and environmental approval will
result in significant penalties $5.3M in the 1st year and $19M in the
2nd year.

- Any delay past 2008 exposes the District to damages.

Costs of Delay ($ Millions)
1 Year 2 Years 3 Years

Penalties $5.3 $24.3

Construction

Delays $30.0+ $60.0+ NO

BASEBALL

Damages $0-$40 $0-$80

Total Cost of $35.3- $84.3-

RFK Delays $75.3 $164.3






